COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2019

ESTI MATE SUMVARY 15: 15: 39
CONTI D C20841 ESTI MATE NO 0014 FINL SPEC YR: 2005
PCN: 20841- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 585.0 DAYS TIME ALLON 7/20/2018 FI XED COVPLETI ON DAl
US 40 WEST OF STEAMBOAT SPRI NGS PERCENT TIME: 131.17 ORI G TIME ALLOW 11/30/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0402- 091
US 40 STEAMVBOAT VEST
NAMVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 26/ 2019 DATE TI ME STARTED 05/01/2017
385 Interlocken Crescent #900 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME SToPPED 12/06/2018
DATE CONTRACT EXECUTED 04/10/2017 DATE ACCEPTED 12/ 06/ 2018
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,203, 140. 84 PARTI Cl PATI NG $ 7,203, 140. 85 $ 31,952.34
AWARD PRQJECT AMI:  $ 6,996, 496. 46 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 7,203, 140. 85 31,952. 34
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,203, 140. 85 31,952.34
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 104, 947. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,203, 140. 85 136, 899. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 7,203, 140. 85 136, 899. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136, 899. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00021

202- 00027

202- 00035

202- 00037

202- 00080

202- 00090

202- 00190

202- 00200

202- 00203

C20841

20841-BI D

| NTERSECTI ON

NHPP0402- 091

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

Tree

Manhol e

Ri prap

Pi pe

End Section

Guard Post

of Delineator

of Concrete Median Cover Materi al

of

of

Si dewal k

Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 700
LS
45, 000. 00000
22.000
EACH
250. 00000
1. 000
EACH
1, 500. 00000
22.000
sy
10. 00000
288. 000
LF
13. 00000
11. 000
EACH
300. 00000
2. 000
EACH
95. 00000
18. 000
EACH
20. 00000
133. 000
5%
10. 00000
461. 000
sy
4. 00000
870. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

22.000
0. 000
22.000

1. 000
0. 000
1. 000

22.000
0. 000
22.000

288. 000
0. 000
288. 000

11. 000
0. 000
11.000

2.000
0. 000
2.000

18. 000
0. 000
18. 000

133. 000
0. 000
133. 000

461. 000
0. 000
461. 000

870. 000
0. 000
870. 000

Page 2

ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

31, 500

5,500

1, 500.

220.

3,744

3, 300

190.

360.

1, 330.

1, 844.

3, 480

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0060 202- 00206 Renoval of Concrete Curb Ranp 140. 000 140. 000
Sy 0. 000 0. 00
6. 00000 140. 000 840. 00
0065 202-00220 *Renoval of Asphalt Mat 9, 893. 000 9, 888. 000
SY 5. 000 50. 00
10. 00000 9, 893. 000 98, 930. 00
0070 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 638. 000 3, 638. 000
534 0. 000 0. 00
1. 20000 3, 638. 000 4, 365. 60
0075 202-00250 *Renobval of Pavenent Marking 15, 936. 000 15, 936. 000
SF 0. 000 0. 00
0. 80000 15, 936. 000 12,748. 80
0080 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0085 202-00750 *Renoval of Luminaire 1. 000 1. 000
EACH 0. 000 0. 00
140. 00000 1.000 140. 00
0090 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
19. 00000 5. 000 95. 00
0095 202-00821 *Rermoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
26. 00000 2.000 52.00
0100 202-00827 *Renpval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
215. 00000 8. 000 1, 720. 00
0105 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
13, 000. 00000 1.000 13, 000. 00
0110 202-01000 Renoval of Fence 579. 000 579. 000
LF 0. 000 0. 00

1. 50000 579. 000 868. 50



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20841-BI D
PRQIECT NHPP0402- 091 ESTI MATE NO 0014
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 | NTERSECTI ON
0115 202-01035 Renoval of Gate 1. 000
EACH
500. 00000
0120 202-04000 *Plug Structure 1. 000
EACH
5, 000. 00000
0125 202- 04001 *Plug Cul vert 3. 000
EACH
5, 000. 00000
0130 203- 00060 *Enmbankment Material (Conplete In Place) 9, 233. 000
CcY
38. 00000
0135 203-00100 Mick Excavation 2,531. 000
CcY
45. 00000
0140 203-01510 Backhoe 26. 000
HOUR
62. 00000
0145 203-01594 Conbi nati on Loader 22.000
HOUR
62. 00000
0150 203-01597 Pot hol i ng 89. 000
HOUR
200. 00000
0155 203-02330  Laborer 15. 000
HOUR
35. 00000
0160 206-00000  Structure Excavation 17. 000
CcY
17. 00000
0165 206-00100 *Structure Backfill (Cass 1) 20. 000
cY

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

9, 233. 000
0. 000
9, 233. 000

2,531. 000
0. 000
2,531. 000

26. 000
0. 000
26. 000

22.000
0. 000
22.000

89. 000
0. 000
89. 000

15. 000
0. 000
15. 000

17. 000
0. 000
17. 000

20. 000
0. 000
20. 000
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ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

500.

5, 000

15, 000

350, 854

113, 895

1,612,

1, 364.

17, 800

525.

289.

700.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

| NTERSECTI ON

CAT NO0200

0170 208-00002

0175

208- 00035

0180

208- 00041

0185

208- 00045

0190

208- 00051

0195

208- 00070

0200

208- 00103

0205

208- 00105

0210

208- 00106

0215

208- 00107

0220 208-00207

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

*Storm Drain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,412. 000
LF
4. 00000
292. 000
LF
8. 25000
0. 000
EACH
108. 00000
0. 000
EACH
900. 00000
0. 000
LF
9. 00000
0. 000
EACH
1, 500. 00000
114. 000
HOUR
35. 00000
12. 000
HOUR
60. 00000
109. 000
HOUR
130. 00000
13. 000
HOUR
95. 00000
188. 000
DAY

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,412. 000
0. 000

2,412.000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

114. 000
0. 000

114. 000

12. 000
0. 000
12. 000

. 000
0. 000
. 000

13. 000
0. 000
13. 000

. 000
0. 000
. 000
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ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

9, 648

2,409

3,990

720.

14,170

1,235

9, 400

00

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0225 210-00010 *Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0.00
516. 00000 0. 000 0. 00
0230 210-00750 *Reset Light Standard 6. 000 6. 000
EACH 0. 000 0. 00
405. 00000 6. 000 2, 430. 00
0235 210-00810 *Reset Ground Sign 12. 000 12. 000
EACH 0. 000 0.00
260. 00000 12. 000 3,120. 00
0240 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0245 210-00867 *Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0.00
815. 00000 2.000 1, 630. 00
0250 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0255 210-04010  Adjust Manhole 4. 000 4.000
EACH 0. 000 0.00
500. 00000 4.000 2,000. 00
0260 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
250. 00000 5. 000 1, 250. 00
0265 212-00006 *Seedi ng (Native) 1. 700 1.700
ACRE 0. 000 0. 00
761. 00000 1.700 1,293.70
0270 212-00032 *Soi | Conditioning 1.700 1.700
ACRE 0. 000 0.00
3, 500. 00000 1.700 5, 950. 00
0275 212-00050  *Sod 0. 000 0. 000
SF 0. 000 0.00

1. 40000 0. 000 0. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0280 213-00003  *Muilching (Wed Free) 1. 700 1.700
ACRE 0. 000 0. 00
761. 00000 1.700 1,293.70
0285 213-00061 *Mul ch Tackifier 344. 000 344. 000
LB 0. 000 0. 00
3. 25000 344. 000 1,118.00
0290 240-00000 *WIldlife Biologist 2. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0295 240-00010 *Renoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
102. 00000 2.000 204. 00
0300 304-06000 *Aggregate Base Course (Cl ass 6) 14, 289. 490 14,289. 490
TON 0. 000 0. 00
25. 30000 14, 289. 490 361, 524. 10
0305 403-34701 *Hot M x Asphalt (G ading SX) (75) 8,432.930 8,432. 930
TON 0. 000 0. 00
63. 00000 8,432. 930 531, 274.59
0310 411-03342 *Asphal t Cerment Perfornmance Grade (PG 64-28) 225. 390 225. 390
TON 0. 000 0. 00
457. 00000 225.390 103, 003. 23
0315 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 245. 970 245.970
TON 0. 000 0. 00
457. 00000 245. 970 112, 408. 29
0320 411-10255 *Enmul sified Asphalt (Sl ow Setting) 623. 000 623. 000
GAL 0. 000 0. 00
3. 30000 623. 000 2,055.90
0325 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0330 420-00132  Geotextile (Separator) (Cl ass 1) 13, 944. 000 13, 944. 000
Sy 0. 000 0. 00

2.00000 13, 944. 000 27, 888. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0335 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0.00
460. 00000 19. 000 8, 740. 00
0340 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
560. 00000 63. 000 35, 280. 00
0345 504-08255 Masonry Landscape Wall (Dry Stack) 0. 000 0. 000
SF 0. 000 0.00
35. 00000 0. 000 0. 00
0350 506-00409 Soil Riprap (9 Inch) 32. 000 32.000
cY 0. 000 0. 00
100. 00000 32. 000 3, 200. 00
0355 506-00412 Soil Riprap (12 Inch) 54. 000 54. 000
cY 0. 000 0.00
100. 00000 54. 000 5, 400. 00
0360 601-03000 Concrete Class D 19. 000 19. 000
cY 0. 000 0. 00
1, 000. 00000 19. 000 19, 000. 00
0365 602-00000 Rei nforcing Steel Epoxy Coated 2,110. 000 2,110. 000
LB 0. 000 0.00
2. 00000 2,110. 000 4,220.00
0370 603-50004 4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0375 603-50008 8 Inch Plastic Pipe 14. 000 14.000
LF 0. 000 0.00
25. 00000 14. 000 350. 00
0380 603-50018 18 Inch Plastic Pipe 5. 000 5. 000
LF 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0385 603-50024 24 Inch Plastic Pipe 57. 000 57. 000
LF 0. 000 0.00

60. 00000 57. 000 3,420.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0390 604-00305 Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
4, 000. 00000 3. 000 12, 000. 00
0395 604-00310 Inlet Type C (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0400 604-13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0405 604-13010 Inlet Type 13 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0415 604-19115 Inlet Type R L 5 (15 Foot) 1.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0420 604-20000 Qutlet Structure 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0425 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0430 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0435 607-11455 Fence Wod 583. 000 583. 000
LF 0. 000 0. 00
32.00000 583. 000 18, 656. 00
0440 607-11525 *Fence (Plastic) 1, 175. 000 1, 175. 000
LF 0. 000 0.00

3. 00000 1,175. 000 3,525.00



CONTI D

| NTERSECTI ON

CAT NO0200

0445 607-60112

0450

608- 00006

0455

608- 00010

0460

608- 00015

0465

608- 01600

0470

609-21010

0475

609- 21011

0480

609-21020

0485

609- 24004

0490

610- 00030

0495 612-00001

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

12 Foot Gate

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Det ect abl e War ni ngs

*Aggr egat e \\al kway

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Mat eri al (Concrete)

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH

850. 00000
1, 524. 000

%
60. 00000
193. 000

sy
153. 00000
166. 000

SF
107. 00000
0. 000

sy
14. 00000
50. 000

LF
23. 00000
562. 000

LF
23. 00000
705. 000

LF
29. 00000
354. 000

LF
55. 00000
1, 785. 000

SF
13. 00000
0. 000

EACH

22.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 524. 000
0. 000
1,524. 000

193. 000
0. 000
193. 000

166. 000
0. 000
166. 000

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

562. 000
0. 000
562. 000

705. 000
0. 000
705. 000

354. 000
0. 000
354. 000

1, 785. 000
0. 000
1, 785. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

91, 440

29, 529

17,762

1, 150.

12,926

20, 445

19, 470

23, 205

.00

00

00

00

.00

00

00

00

00

00

.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0500 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0505 612-00003 *Del i neator (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0510 613-00206 *2 Inch Electrical Conduit (Bored) 372.000 372.000
LF 0. 000 0. 00
21. 00000 372.000 7,812.00
0515 613-00306 *3 Inch Electrical Conduit (Bored) 1, 634. 000 1, 634. 000
LF 0. 000 0. 00
28. 00000 1, 634. 000 45, 752. 00
0520 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 124. 000 2,124. 000
LF 0. 000 0. 00
12. 00000 2,124.000 25, 488. 00
0525 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 206. 000 206. 000
LF 0. 000 0. 00
12. 00000 206. 000 2,472.00
0530 613-01300 *3 Inch Electrical Conduit (Plastic) 573. 000 573. 000
LF 0. 000 0. 00
12. 00000 573. 000 6, 876. 00
0535 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
500. 00000 6. 000 3, 000. 00
0540 613-07003 *Type Three Pul|l Box 6. 000 6. 000
EACH 0. 000 0. 00
805. 00000 6. 000 4, 830. 00
0545 613-07004 *Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
0550 613-07005  *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07034

613-10000

613- 20200

613-40010

613- 50150

614- 00011

614-00012

614- 01512

614-01522

614- 01588

614-70150

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

| NTERSECTI ON

*Pull Box (24"x36"x18")

*Wring

*Luminaire (Install

Only)

*Li ght

St andard Foundati on

*Secondary Service Pedest al

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round) (Post)

* St eel

Sign Support (2-1nch Round) (Socket)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Pedestrian Signal Face (16) (Countdown)

ESTI MATE NO 0

SF

SF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

014

2.000

1, 100. 00000

1. 000

11, 000. 00000

4.000

195. 00000

6. 000

880. 00000

1. 000

305. 00000

148. 000

16. 00000

36. 000

14. 00000

205. 000

11. 00000

29. 000

68. 00000

11. 000

150. 00000

8. 000

660. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

4.000
0. 000
4.000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

36. 000
0. 000
36. 000

. 000
0. 000
. 000

29. 000
0. 000
29. 000

11. 000
0. 000
11.000

8. 000
0. 000
8. 000

Page 12

ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

2,200

11, 000

780.

5,280

305

2,368

504

2,255

1,972

1,650

5, 280

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 | NTERSECTI ON
0610 614-70336 *Traffic Signal Face (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
970. 00000 20. 000 19, 400. 00
0615 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
22,900. 00000 1. 000 22, 900. 00
0620 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
1, 250. 00000 8. 000 10, 000. 00
0625 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 260. 00000 4.000 5, 040. 00
0630 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0.00
3, 185. 00000 2.000 6, 370. 00
0635 614-72868 *Bi cycl e and Pedestrian Traffic Counter 1. 000 1. 000
EACH 0. 000 0. 00
3, 585. 00000 1.000 3, 585. 00
0640 614-72875 *Loop Detector Wre 3, 263. 000 3, 263. 000
LF 0. 000 0.00
4. 00000 3, 263. 000 13, 052. 00
0645 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0650 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
22,500. 00000 1. 000 22,500. 00
0655 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 750. 00000 2.000 47,500. 00
0660 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0.00
1, 850. 00000 2.000 3, 700. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0665 624-27016 15 Inch Drainage Pipe (Class 7) (Conplete In Place) 431.000 431. 000
LF 0. 000 0.00
75. 00000 431. 000 32,325.00
0670 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 482. 000 482. 000
LF 0. 000 0. 00
75. 00000 482. 000 36, 150. 00
0675 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 220. 000 220. 000
LF 0. 000 0.00
80. 00000 220. 000 17, 600. 00
0680 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 33.000 33. 000
LF 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0685 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 295. 000 295. 000
LF 0. 000 0.00
105. 00000 295. 000 30, 975. 00
0690 625-00000 *Construction Surveying 0. 600 0. 600
LS 0. 000 0. 00
150, 000. 00000 0. 600 90, 000. 00
0695 627-00005 *Epoxy Pavenent Marking 68. 000 68. 000
GAL 0. 000 0.00
73. 00000 68. 000 4,964. 00
0700 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 233. 000 233. 000
GAL 0. 000 0. 00
30. 00000 233.000 6, 990. 00
0705 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 2,427.000 2,427.000
SF 0. 000 0.00
14. 00000 2,427.000 33, 978. 00
0710 627-30324 *Preforned Plastic Pavement Marking (Wrd-Synmbol) 542. 000 542. 000
Type |
(Typ ) SF 0. 000 0. 00
22.00000 542. 000 11, 924.00
0715 627-30329  *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 1, 414. 000 1, 414. 000
Type
(Typ SF 0. 000 0.00

13. 00000 1,414.000 18, 382. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0720 629-01001 *Survey Monument (Type 1) 45. 000 45. 000
EACH 0. 000 0. 00
180. 00000 45. 000 8, 100. 00
0725 629-01005 *Survey Monunent (Type 5) 52. 000 52. 000
EACH 0. 000 0. 00
270. 00000 52.000 14, 040. 00
0730 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70190 F/ A Electric Service 11, 037. 190 11, 037. 190
FA 0. 000 0. 00
1. 00000 11, 037. 190 11, 037.19
0745 700-70310 F/ A Landscapi ng 0. 000 5, 804. 000
F A -5, 804. 000 -5,804. 00
1. 00000 0. 000 0. 00
0750 700-70320 F/ A Sprinklers 0. 000 24,519. 510
FA -24,519.510 -24,519.51
1. 00000 0. 000 0. 00
1540 627-30105 Pvnt Mg Paint (WB) 749. 000 749. 000
SF 0. 000 0. 00
7.15000 749. 000 5,355.35
1545 627-30110 Pvnt Mg Paint (XS) 652. 000 652. 000
SF 0. 000 0. 00
4.95000 652. 000 3,227.40
1560 626-00100 Mobi | i zation (w o Autopay) 6, 607.510 6, 607.510
LS 0. 000 0. 00
1. 00000 6, 607.510 6, 607.51
1575 625-00001  Const Surveying (Hour) Correction to ROW plans 68. 000 68. 000
HOUR 0. 000 0. 00

120. 00000 68. 000 8, 160. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

1580 900-00006  Added Item (Dollar)/ Price Reduction Overweight Trucks -200. 000 -200. 000
DOL 0. 000 0. 00
1. 00000 -200. 000 -200. 00
1585 900-00014  Added Item (Lunp Sum)/ Landscapi ng & Sprinklers 29, 006. 830 0. 000
LS 29, 006. 830 29, 006. 83
1. 00000 29, 006. 830 29, 006. 83
CAT 0200 CURRENT AMT $ 2,984,243.69$% -1,266.68% 2,984, 243. 69

CAT NO0201 RESURFACI NG

0755 202-00090 *Renoval of Delineator 13. 000 13. 000
EACH 0. 000 0. 00
20. 00000 13. 000 260. 00
0760 202-00200 Renoval of Sidewal k 3. 000 3. 000
5% 0. 000 0. 00
4. 00000 3. 000 12. 00
0765 202-00220  *Renpval of Asphalt Mat 980. 000 980. 000
Sy 0. 000 0. 00
10. 00000 980. 000 9, 800. 00
0770 202-00240 *Renoval of Asphalt Mat (Pl aning) 125, 915. 000 125, 782. 000
5% 133. 000 159. 60
1. 20000 125, 915. 000 151, 098. 00
0775 202-00250 *Renoval of Pavenent Marking 36, 167. 000 36, 167. 000
SF 0. 000 0. 00
0. 80000 36, 167. 000 28, 933. 60
0780 202-01130 *Renoval of Guardrail Type 3 3, 263. 000 3, 263. 000
LF 0. 000 0. 00
6. 00000 3, 263. 000 19, 578. 00
0785 202-01140 Renoval of Guardrail Type 4 1, 895. 000 1, 895. 000
LF 0. 000 0. 00
4. 00000 1, 895. 000 7,580. 00
0790 202-01300 *Renoval of End Anchorage 28. 000 28. 000
EACH 0. 000 0. 00

275. 00000 28. 000 7,700. 00



CONTI D

CAT NO0201

0795

0800

0805

0810

0815

0820

0825

0830

0835

0840

0845

203- 00060

203- 00100

203- 00400

203- 01500

203- 01510

203- 01594

203- 01597

203- 02330

206- 01750

207- 00205

208- 00002

c20841
20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

RESURFACI NG

*Enbankment Material (Conplete In Place)

Mick Excavation

Rock Excavation

Bl adi ng

Backhoe

Conbi nati on Loader

Pot hol i ng

Labor er

Shoring

Topsoi

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
399. 000
cy
38. 00000
646. 000
cy
45. 00000
1, 876. 000
cy
24. 00000
6. 000
HOUR
100. 00000
31.000
HOUR
62. 00000
0. 000
HOUR
62. 00000
16. 000
HOUR
200. 00000
0. 000
HOUR
35. 00000
0. 500
LS
10, 000. 00000
62. 000
cy
10. 00000
1, 333. 000
LF

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

399. 000
0. 000
399. 000

646. 000
0. 000
646. 000

1, 876. 000
0. 000
1, 876. 000

6. 000
0. 000
6. 000

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

62. 000
0. 000
62. 000

1, 333. 000
0. 000
1, 333. 000

Page 17

ESTI MATE RUN 03/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

15, 162

29, 070

45, 024

600

1,922

3,200

5, 000

620.

5,332

00

00

00

00

00

.00

00

.00

00

00

00



CONTI D

RESURFACI NG

CAT NO0201

0850 208-00035

0855 210-00090

0860 212-00006

0865 212-00032

0870 213-00003

0875 213-00061

0880 216-00201

0885 304-01000

0890 304- 06000

0895 403-00720

0900 403-34701

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

*Aggr egat e Bag

*Reset Delineator

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Aggregate Base Course (O ass 1)

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
8. 25000
11. 000
EACH
26. 00000
0. 300
ACRE
761. 00000
0. 300
ACRE
3, 500. 00000
0. 300
ACRE
761. 00000
50. 000
LB
3. 25000
1, 254. 000
sy
2. 60000
0. 000
TON
24. 00000
1, 889. 960
TON
25. 30000
348. 750
TON
190. 00000
14, 546. 930
TON

63. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 300
0. 000
0. 300

0. 300
0. 000
0. 300

0. 300
0. 000
0. 300

50. 000
0. 000
50. 000

1, 254. 000
0. 000
1, 254. 000

0. 000
0. 000
0. 000

1,948. 220
-58. 260
1, 889. 960

348. 750
0. 000
348. 750

14, 546. 930
0. 000
14, 546. 930
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ESTI MATE RUN 03/ 26/ 2019

-1,473.

.00

.00

.00

.00

.00

.00

.00

.00

98

.00

.00

15:15: 39

AMOUNT

286.

228.

1,050

228.

162.

3, 260

47, 815

66, 262

916, 456

.00

00

30

00

30

50

40

.00

99

50

59



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0905 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 816. 670 816. 670
TON 0. 000 0. 00
457. 00000 816. 670 373, 218. 19
0910 411-10255 *Emul si fied Asphalt (Sl ow Setting) 4,996. 000 4,996. 000
GAL 0. 000 0. 00
3.30000 4,996. 000 16, 486. 80
0915 420-00113 Geotextile (Drainage) (O ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
0920 420-00132 Geotextile (Separator) (Class 1) 299. 000 299. 000
SY 0. 000 0. 00
2.00000 299. 000 598. 00
0925 506-00209 Riprap (9 Inch) 5. 000 5. 000
cY 0. 000 0. 00
100. 00000 5. 000 500. 00
0930 506-01020 Geogri d Rei nforcenent 829. 000 829. 000
SY 0. 000 0. 00
2.00000 829. 000 1, 658. 00
0935 604- 00505 Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,000. 00000 3. 000 12, 000. 00
0940 604-00510 Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0945 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4,000. 00
0950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31-inch MS 3, 289. 000 3, 289. 000
LF 0. 000 0. 00
21. 00000 3, 289. 000 69, 069. 00
0955 606-00705 Quardrail Type 7 (Special) Precast Wth Pins 1, 400. 000 1, 400. 000
LF 0. 000 0. 00

85. 00000 1, 400. 000 119, 000. 00



CONTI D: c20841

PCN: 20841-BID

PRQIECT NHPP0402- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 RESURFACI NG

0960 606-00710 *Quardrail Type 7 (Style CA)

0965 606-01370 *Transition Type 3G

0970 606-01385 *Transition Type 3J

0975 606- 02003 *End Anchorage (Nonfl ared)
0980 606-02005 *End Anchorage (Fl ared)
0985 608- 00006 *Concrete Sidewal k (6 Inch)
0990 608-00015 *Det ect abl e War ni ngs

0995 612-00001 *Del i neator (Type I)

1000 612-00002 *Del i neator (Type Il)

1005 612-00003  *Delineator (Type III)

1010 614-80385 Runble Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
LF
78. 00000
8. 000
EACH
1, 650. 00000
1. 000
EACH
1, 600. 00000
2.000
EACH
2, 000. 00000
10. 000
EACH
2, 000. 00000
3. 000
sy
60. 00000
16. 000
SF
107. 00000
92. 000
EACH
22. 00000
26. 000
EACH
23. 00000
27.000
EACH
24. 00000
8, 226. 000
LF

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

350. 000
0. 000
350. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

10. 000
0. 000
10. 000

3. 000
0. 000
3. 000

16. 000
0. 000
16. 000

92. 000
0. 000
92. 000

26. 000
0. 000
26. 000

27.000
0. 000
27.000

8, 226. 000
0. 000
8, 226. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

27, 300

13, 200

1, 600

4, 000

20, 000

180.

1,712

2,024

598.

648.

8,226

00

00

00

00

00

00

00

00

00

00

00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1015 624-27019 18 Inch Drainage Pipe (Class 7) (Conplete In Place) 1, 849. 000 1, 849. 000
LF 0. 000 0. 00
75. 00000 1, 849. 000 138, 675. 00
1020 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
150, 000. 00000 0. 200 30, 000. 00
1025 626- 00000 *Mobi | i zation 1. 000 0. 968
LS 0. 032 20, 960. 00
655, 000. 00000 1. 000 655, 000. 00
1030 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
1035 627-00005 *Epoxy Pavenent Marking 423. 000 423. 000
GAL 0. 000 0. 00
73. 00000 423. 000 30, 879. 00
1040 627-00011 *Pavement Marking Paint (Waterborne) 1, 567. 000 1, 567. 000
GAL 0. 000 0. 00
30. 00000 1,567.000 47,010. 00
1045 627-30324 *Preforned Plastic Paverment Marking (Wrd-Synbol) 0. 000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
22.00000 0. 000 0. 00
1050 630-00000  *Fl aggi ng 8, 887. 000 8, 887. 000
HOUR 0. 000 0. 00
19. 00000 8, 887. 000 168, 853. 00
1055 630-00007 *Traffic Control I|nspection 65. 000 66. 000
DAY -1.000 -202.00
202. 00000 65. 000 13, 130. 00
1060 630-00012 *Traffic Control Managenent 190. 000 190. 000
DAY 0. 000 0. 00
923. 00000 190. 000 175, 370. 00
1065 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 206. 40

516. 00000 4. 000 2,064.00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1070 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 400 62. 00
155. 00000 4. 000 620. 00
1075 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17. 100
EACH 1.900 20. 90
11. 00000 19. 000 209. 00
1080 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 90. 900
EACH 10. 100 212.10
21. 00000 101. 000 2,121.00
1085 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 7.200
EACH 0. 800 16. 80
21. 00000 8. 000 168. 00
1090 630-80344  *Construction Traffic Sign (Special) 157. 000 141. 300
SF 15.700 172.70
11. 00000 157. 000 1,727.00
1095 630-80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2,280.00
5, 700. 00000 4.000 22,800. 00
1100 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 200 320. 00
1, 600. 00000 2.000 3,200. 00
1105 630-80360  *Drum Channel i zi ng Devi ce 237.000 213. 300
EACH 23.700 260. 70
11. 00000 237.000 2,607.00
1110 630- 80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
42.00000 0. 000 0. 00
1115 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 15. 000 13.500
EACH 1.500 63. 00
42.00000 15. 000 630. 00
1120 630-80370 Concrete Barrier (Tenporary) 2, 382. 000 2, 143. 800
LF 238. 200 9, 528. 00

40. 00000 2,382.000 95, 280. 00



CONTI D

CAT NO0201

1125

1130

1135

1140

1145

1150

1155

1160

1165

1170

1550

630- 80380

630- 80384

630- 80510

630- 85010

700- 70011

700-70012

700- 70016

700-70018

700- 70019

700- 70023

203- 02300

C20841

20841-BID
NHPP0402- 091

| TEM
DESCRI PTI ON

RESURFACI NG

*Traffic Cone

*Tubul ar Mar ker

Mobi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

Rock Scal er

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0014

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
1. 00000
0. 000
EACH
21. 00000
0. 000
LS
9, 600. 00000
3. 000
EACH
2, 100. 00000
1, 450. 000
FA
1. 00000
-27,141. 480
FA
1. 00000
0. 000
FA
1. 00000
33, 313. 700
FA
1. 00000
-4, 909. 280
FA
1. 00000
2, 789. 000
FA
1. 00000
56. 000
HOUR

110. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 200
2.800
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.700
0. 300
3. 000

1, 450. 000
0. 000
1, 450. 000

-27,141. 480
0. 000
-27,141. 480

0. 000
0. 000
0. 000

33, 313. 700
0. 000
33, 313. 700

-4,909. 280
0. 000
-4,909. 280

2,789.000
0. 000
2,789. 000

56. 000
0. 000
56. 000
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630.

. 80

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 39

AMOUNT

28.

6, 300

1, 450.

-27,141.

33, 313

-4, 909.

2,789

6, 190

00

.00

.00

00

00

48

.00

70

28

00

80
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PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1555 626- 00100 Mobi i zation (W o Autopay) 2, 660. 000 2, 660. 000
LS 0. 000 0. 00
1. 00000 2,660. 000 2,660. 00
1565 900- 00007 Added Item (Each)/ CMO #5 / CO #6 End Anchor age 16. 000 16. 000
(Flared) (Fleat)
EACH 0. 000 0. 00
2,832.50000 16. 000 45, 320. 00
1570 900- 00007 Added Item (Each)/ CMO #5 / CO #6 End Anchor age 2.000 2.000
(Nonfl ared) (Softstop)
EACH 0. 000 0. 00
2, 865. 50000 2.000 5,731.00

CAT 0201 CURRENT AMI $ 3,542,734.91% 33,219.02% 3,542,734.91
CAT NO0202  SI DEWALK

1175 201- 00000 Clearing and G ubbing 0. 300 0. 300
LS 0. 000 0. 00
45, 000. 00000 0. 300 13, 500. 00
1180 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
1185 202-00200 Renoval of Sidewal k 60. 000 60. 000
SY 0. 000 0. 00
4. 00000 60. 000 240. 00
1190 202- 00204 Renoval of Curb, Gutter and Sidewal k 16. 000 16. 000
LF 0. 000 0.00
8. 00000 16. 000 128. 00
1195 202-00220 *Renmoval of Asphalt Mat 150. 000 150. 000
5% 0. 000 0. 00
10. 00000 150. 000 1, 500. 00
1200 203-00060  *Enmbanknent Material (Conplete In Place) 1, 680. 000 1, 680. 000
cY 0. 000 0.00
38. 00000 1, 680. 000 63, 840. 00
1205 203-00100 Mick Excavati on 48. 000 48. 000
cY 0. 000 0. 00

45. 00000 48. 000 2, 160. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1210 203-00510 Rock Fill (Special) Gneiss or Granite 615. 000 615. 000
cY 0. 000 0. 00
4.00000 615. 000 2,460. 00
1215 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0.00
1220 203-01597 Pot hol i ng 22.000 22.000
HOUR 0. 000 0. 00
200. 00000 22.000 4, 400. 00
1225 203-02330 Laborer 6. 000 6. 000
HOUR 0. 000 0. 00
35. 00000 6. 000 210. 00
1230 206- 00000 Structure Excavation 70. 000 70. 000
cY 0. 000 0. 00
17. 00000 70. 000 1, 190. 00
1235 206- 00100 *Structure Backfill (Cass 1) 74.000 74.000
cY 0. 000 0. 00
35. 00000 74.000 2,590. 00
1240 206-00510 Filter Material (Class A) 106. 000 106. 000
cY 0. 000 0. 00
50. 52000 106. 000 5,355.12
1245 206- 00520 Filter Material (Class B) 48. 000 48. 000
cY 0. 000 0. 00
70. 00000 48. 000 3, 360. 00
1250 207-00205 Topsoi | 140. 000 140. 000
cY 0. 000 0. 00
10. 00000 140. 000 1, 400. 00
1255 207-00305 Wet | and Topsoi | 95. 000 95. 000
cY 0. 000 0. 00
40. 00000 95. 000 3, 800. 00
1260 208-00002 *Erosion Log Type 1 (12 Inch) 1, 644. 000 1, 644. 000
LF 0. 000 0. 00

4. 00000 1, 644. 000 6,576. 00



CONTI D: c20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1265 208-00035 *Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
8. 25000 30. 000 247.50
1270 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
1275 210-00001 Reset Structure Sign Frane 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
1280 210-00810 *Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
1285 210-04010  Adjust Manhole 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
1290 212-00006 *Seedi ng (Native) 0. 200 0. 200
ACRE 0. 000 0. 00
761. 00000 0. 200 152. 20
1295 212-00011  *Seeding (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
1300 212-00028 *Seedi ng (Wetl ands) 0. 200 0. 200
ACRE 0. 000 0. 00
7, 700. 00000 0. 200 1, 540. 00
1305 212-00032  *Soil Conditioning 0. 200 0.200
ACRE 0. 000 0. 00
3, 500. 00000 0. 200 700. 00
1310 213-00003 *Mul chi ng (Weed Free) 0. 200 0. 200
ACRE 0. 000 0. 00
761. 00000 0.200 152. 20
1315 213-00061  *Mul ch Tackifier 40. 000 40. 000
LB 0. 000 0. 00

3. 25000 40. 000 130. 00
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PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1320 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 865. 000 865. 000
Cl ass
Sy 0. 000 0. 00
2.60000 865. 000 2,249.00
1325 304- 03006 *Aggregate Base Course (Class 3) (Special) 0. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
1330 304-06000 *Aggregate Base Course (Cl ass 6) 1, 221. 550 1,221.550
TON 0. 000 0. 00
25. 30000 1, 221. 550 30, 905. 22
1335 420-00113 Ceotextile (Drainage) (Cass 2) 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
1340 420-00132 Geotextile (Separator) (Cass 1) 1, 678. 000 1,678. 000
Sy 0. 000 0. 00
2. 00000 1, 678. 000 3, 356. 00
1345 506-00209 Ri prap (9 Inch) 10. 000 10. 000
cY 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
1350 514-00054 Pedestrian Railing (54 Inch) 28. 000 28. 000
LF 0. 000 0. 00
300. 00000 28. 000 8, 400. 00
1355 601- 03000 Concrete Class D 20. 000 20. 000
cY 0. 000 0. 00
1, 000. 00000 20. 000 20, 000. 00
1360 602- 00000 Rei nforcing Steel Epoxy Coated 1, 400. 000 1, 400. 000
LB 0. 000 0. 00
2. 00000 1, 400. 000 2,800. 00
1365 603-05018 18 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
800. 00000 3. 000 2,400. 00
1370 603-31330 30 Inch Equivalent Arch Steel End Section 1.000 1.000
EACH 0. 000 0. 00

1, 000. 00000 1. 000 1, 000. 00
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PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  SI DEWALK

1375 603-31336 36 Inch Equivalent Arch Steel End Section 1.000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
1380 604-00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
1385 604- 00505 Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,000. 00000 3. 000 12, 000. 00
1390 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
1395 607-11525  *Fence (Plastic) 1, 353. 000 1, 353. 000
LF 0. 000 0. 00
3. 00000 1, 353. 000 4, 059. 00
1400 608-00006 *Concrete Sidewal k (6 Inch) 1, 425. 000 1, 425. 000
SY 0. 000 0. 00
60. 00000 1, 425. 000 85, 500. 00
1405 608-00010 *Concrete Curb Ranp 33.000 33. 000
Sy 0. 000 0. 00
153. 00000 33. 000 5, 049. 00
1410 608-00015 *Det ect abl e War ni ngs 80. 000 80. 000
SF 0. 000 0. 00
107. 00000 80. 000 8,560. 00
1415 608-00050 Brick Pavers 1, 850. 000 1, 850. 000
SF 0. 000 0. 00
51. 00000 1, 850. 000 94, 350. 00
1420 609-21020 *Curb and CGutter Type 2 (Section II-B) 692. 000 692. 000
LF 0. 000 0. 00
29. 00000 692. 000 20, 068. 00
1425 609-24004 *CGutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00

55. 00000 0. 000 0. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0202

1430 609-71000

1435

613-40012

1440

624- 27019

1445

624- 62030

1450

624- 62036

1455

624- 62042

1460

625- 00000

1465 627-30329

CAT NO0400

1470 620-00002

1475 620-00012

SI DEWALK

*Curb (Special)

*Li ght Standard Foundati on Speci al
Foundat i on

18 Inch Drainage Pipe (Class 7) (Conplete In Place)

30 Inch Equival ent Drainage Pipe Arch (Cd ass

36 I nch Equival ent

Dr ai nage Pipe Arch (C ass

42 I nch Equival ent

Dr ai nage Pi pe Arch (Cl ass

*Construction Surveying

*Preformed Pl astic Pavenment Marking (Xwal k- Stop Line)

(Type

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

Renpve and Repl ace

2)

2)

2)

0. 000
LF
23. 00000

2.000

790. 00000

259. 000
LF
75. 00000

30. 000
LF
100. 00000

22.000
LF
100. 00000

20. 000
LF
115. 00000

0. 200
LS
150, 000. 00000

0. 000
SF
13. 00000
CAT 0202 CURRENT AMT $

1.000

EACH
40, 000. 00000
1. 000

EACH

40, 000. 00000

0. 000
0. 000 0.00

0. 000 0. 00

2.000
0. 000 0.
2.000

00

1, 580. 00

. 000
0. 000 0.
. 000

00

19, 425. 00

30. 000
0. 000 0.

30. 000

00

3, 000. 00

22.000
0. 000 0.
22.

00

000 2,200.00

20. 000
0. 000 0.

20. 000

00

2, 300. 00

0.200
0. 000 0.
0. 200

00

30, 000. 00

0. 000
0. 000 0.
0. 000 0.

00

489,232.24 % 0.00% 489, 232

1. 000
0. 000 0.
1. 000

00

40, 000. 00

1. 000
0. 000 0.
1.000

00

40, 000. 00
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PCN: 20841-BI D ESTI MATE RUN 03/ 26/ 2019
PRQIECT: NHPP0402- 091 ESTI MATE NO 0014 15: 15: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1480 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 85, 000. 00 $ 0.00$ 85, 000. 00

CAT NOO500 WATERLI NE

1485 202-00031 Renoval of Fire Hydrant 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1490 202-00032 Renoval of Valve 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
1495 210- 00030 Reset Water Service 3. 000 3. 000
EACH 0. 000 0. 00
2, 700. 00000 3. 000 8, 100. 00
1500 619-00007 Connect To Existing Waterline 4.000 4.000
EACH 0. 000 0. 00
2, 300. 00000 4.000 9, 200. 00
1505 619-50480 6 Inch Plastic Pipe 26. 000 26. 000
LF 0. 000 0. 00
80. 00000 26. 000 2,080. 00
1510 619-50640 8 Inch Plastic Pipe 15. 000 15. 000
LF 0. 000 0. 00
70. 00000 15. 000 1, 050. 00
1515 619-50960 12 Inch Plastic Pipe 800. 000 800. 000
LF 0. 000 0. 00
60. 00000 800. 000 48, 000. 00
1520 619-75048 6 Inch Gate Val ve 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
1525 619- 75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00

2, 000. 00000 1. 000 2,000. 00
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CONTI D: c20841

PCN: 20841-BID

PRQIECT NHPP0402- 091

REF | TEM | TEM
NO. NO. DESCRI PTI ON

QUANTI TY/ Qr

CAT NOO500 WATERLI NE

1530 619-75096 12 Inch Gate Val ve

1535 619-78048 6 Inch Fire Hydrant

3. 000

3, 000. 00000

2.000
EACH
6, 000. 00000
CAT 0500 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15: 15: 39
PREV QTY/ ANOUNT
Y TH'S PERI 0D TH'S CUMULATI VE
QY TO DATE PERI OD AMOUNT
3.000
0. 000 0. 00
3.000 9, 000. 00
2.000
0. 000 0. 00
2.000 12, 000. 00
101, 930.00 $ 0.00$ 101, 930. 00

7,203,140.84 $ 31,952.34 % 7,203, 140. 84



